
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 515 Date: 30-Mar-2012 Friday

Approved Date:

Shift Hours: 03:00 am 01:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 934

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Phil & I had to work on the strand measurements on the main span & we had to measure strands
121 & 122 on the West loop .

We started on the North main span at 3:50 AM. We had to measure strands # 119 , 120 , & 121 .
We were done at 4:10 AM. We started on the South main span at 4:15 AM. We had to measure strands
120 , 121 , & 122 . We were done at 4:25 AM.

After that , we had to measure the strands on the West loop . We started at 4:30 AM. We were
done at 4:50 AM.

We returned to the North main span for the fine tune adjustments at 5:00 . ABF crews started to
adjust at 5:10 AM. Crews had to adjust strand # 119 . We were done on at 5:20 AM. We returned to the
South main span at 5:25 AM. Crews had to adjust strand # 120 . We were done at 6:00 AM.

We returned to the North main span for the 3rd time at 6:05 AM. Crews had to adjust strand # 121
Crews were not able to adjust strand # 120 because side span adjusting crews were not able to adjust the
strand on the side span . We were done on the North main span at 6;30 AM.

We returned to the South main span for the 3rd time . Crews had to adjust strands # 121 & 122 .
We were done on the South main span at 7:05 AM. We left the site at 7:10 AM.

Then , I had to cover the activities on the South saddle on the East end . ABF crews had to work
on PWS # 123 . Crews had to prepare for forming & installing strand # 123 . They had to sort the top 9
wires & the side 11 wires , secure them with knives . Float # 123 , Crews were done at 8:30 AM.

In addition to that , crews had to float strand # 124 , prepare to connect the socket & the rods .
Crews had to wait for almost 1 hour for the tower crews to release the strand & to get slack .

Crews started to connect the socket for strand # 123 at 10:05 AM. They were done at 10:15 AM.
They started to install at 10:50 AM. Crews were done at 12:00 PM.

Check Bob Roberts reports for employees names , hours , & detailed activities .

I had to attend the staff meeting for the cable compactions in the field office . The meeting started
at 9:20 AM. We were done at 10:00 AM.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Zach MacDonaldIronworker 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 515 Date: 30-Mar-2012 Friday

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

Bid Item: 067 C-PWS-SWW.06704-0120F4 Install Cable Shrouds West of W2

AMERICAN BRIDGE/FLUOR, A JV
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